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1. INTRODUCTION  
This progress report describes the work carried out in the second semester of 2012, 
concerning the development of the second generation Schengen Information System (SIS II) 
and preparations for migration from SIS 1+ to SIS II. It is presented to the Council and the 
European Parliament in accordance with Article 18 of Council Regulation (EC) No 
1104/2008 of 24 October 2008
1 and of Council Decision 2008/839/JHA of 24 October 2008
2 
on migration from the Schengen Information System (SIS 1+) to the SIS II. 
2. PROJECT STATUS  
2.1.  Overview of progress during the period under review 
As was demonstrated by the test campaigns carried out in the second half of 2012, 
considerable progress has been made in the development of the central system and in that of 
the majority of national systems. As a result, almost all the technical preparatory steps leading 
up to the actual migration of data were finalised in this reporting period.  
However, to achieve such progress required overcoming some new difficulties:  
(1)  With regard to the Comprehensive test, a few Member States failed to meet the test 
exit criteria within the given timeframe, including the contingency period. The 
outstanding issues had to be fixed and re-tested beyond the foreseen timeframe and 
therefore in parallel with other tasks on the critical path to SIS II entry into operation 
(the SIRENE functional test
3 and the migration rehearsals in particular).  That 
represented a considerable risk to the overall schedule. Nevertheless, thanks to the 
flexibility of all those involved, the Member States concerned could perform the test 
re-runs in the second week of January 2013. 
(2)  In October 2012, Finland announced delays in its national SIS II project, informing 
the Commission that its national system would not be ready before February 2013. 
Following an assessment of the situation on-site in Finland, the Commission and the 
Global Programme Management Board (GPMB) helped Finland defining the way 
forward with a view to keeping the SIS II entry into operation date as foreseen. The 
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jointly identified mitigation solution relies on the temporary installation by Finland 
of an existing and proven technical solution, known under the acronym SIB
4 that is 
being already implemented by several other Member States. Finland has prioritised 
this solution whilst separately continuing their national project in parallel. The 
progress of the SIB solution in Finland is being further supported and closely 
monitored by the Commission and the GPMB.  
(3)  With regard to the SIRENE functional test – three Member States (plus Finland 
which did not take part in the test for the reason mentioned above) failed to meet the 
test exit criteria and were given the opportunity to repeat the test as of 28 January 
2013.  
Overall, the issues faced by the Member States which had the potential to jeopardise the 
global schedule have been mitigated thanks to the goal-oriented approach of the main 
stakeholders. The swift and effective way in which the challenging situation in Finland was 
addressed proved again the added value of the GPMB. 
The joint efforts and close cooperation of Member States with the Commission have ensured 
that the central project remained on track, in respect of both time and budget. On the other 
hand, the risk mitigation actions have significantly exhausted the remaining contingency 
margins. 
2.2. Testing  activities 
The series of tests designed to ascertain the proper functioning, performance and interaction 
of the national systems and the central system culminated in the Comprehensive Test, 
executed in this reporting period with reruns to take place in the beginning of 2013.  
As to Finland, the necessary testing (Compliance test, Comprehensive test, SIRENE 
functional test) within the framework of the "Plan B" will be aligned as closely as possible 
with the mainstream re-testing activities.  
(a)  Compliance Test Extended (CTE) 
All Member States in the end passed the CTE campaign, which is designed to verify the 
compliance of the national systems with the SIS II specifications. The four remaining 
Member States successfully completed their testing campaigns by the end of August 2012. 
This was necessary for the smooth execution of the Comprehensive Test. However, Finland 
will perform the tests again as mentioned above. Eurojust and Europol plan to perform their 
CTE test in 2013.  
(b)  Provisional System Acceptance Test (PSAT) 
The PSAT took place in March 2012 with positive results demonstrating the robustness and 
stable performance of both the Central and Back-Up Central Units. However, certain re-
testing was necessary at the back-up site in St. Johann im Pongau; this took place successfully 
in the second half of 2012. 
(c)  The second Milestone test (M2) 
The M2, executed in May 2012, proved the stability, reliability and performance of the 
Central System under operational conditions.  
Building on the positive technical assessment and validation of the test result, the General 
Affairs Council of 24 July 2012 took note of the successful outcome of the M2 test. Herewith, 
                                                 
4  Steria Interconnection Box EN  4     EN 
all the conditions set out for the M2 test in the June 2009 Council Conclusions were finally 
met.  
The Commission informed the European Parliament about the positive outcome of the test. 
(d)  The Comprehensive test 
The Comprehensive test represented a technical and legal precondition for the SIS II entry 
into operation
5. The objectives of the Comprehensive Test were: 
1.  to confirm that the Commission and the Member States participating in SIS 1+ have 
completed the necessary technical arrangements to process SIS II data and 
2.  to demonstrate that the level of performance of SIS II is at least equivalent to that 
achieved with SIS 1+ (as mentioned in the legal basis).  
In the Comprehensive Test, the SIS II system was assessed from an end-to-end point of view. 
This means that the National Systems, the network and the Central System were all under test. 
The tests were jointly managed by a Member States' Test Manager and a Commission Test 
Manager. The test cases were defined in the Comprehensive Test Plan, which was approved 
by the relevant Council working party on 24 May 2012. 
Following the Commission's declaration of readiness of the Central System (at the Coreper of 
30 May 2012), the Comprehensive Test campaign was executed from 1 June 2012 to 22 
August 2012. Member States ran the tests in four groups of six to seven Member States, while 
the non-participating Member States were being simulated. Additional rounds of reruns were 
subsequently organised in September 2012 to allow Member States to re-execute their 
previously failed test cases. 
The SIS II Central System demonstrated good and stable performance throughout the 
Comprehensive test. One error, which was already known by the Main Development 
Contractor, was encountered during the first rounds but was fixed in a later technical update 
of the Central System.  
At national level, about half of the Member States had to rerun the Comprehensive test either 
fully or partially and with few exceptions they managed to do that successfully within the 
foreseen contingency period. Eventually, 25 Member States passed the Comprehensive test, 
although six test rounds instead of the four rounds originally foreseen were needed to reach 
this result. Two Member States (Poland and Switzerland) remained to rerun one test case and 
another two (Denmark and Finland) needed to rerun the entire test phase. In order to lift the 
reservation put on its test verdict Belgium requested to re-execute partially the 
Comprehensive Test campaign too. As it was not possible to arrange for a corresponding 
timeslot in this reporting semester; the additional reruns were scheduled for the second week 
of January 2013.  
(e)  SIRENE functional test 
In accordance with the migration legal instruments the Member States participating in SIS 1+ 
shall conduct a test on supplementary information (SIRENE functional test). This test lies 
within the responsibility of the Member States. However, as well as providing the Central 
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system and the communication infrastructure for the execution of the test, the Commission 
continued to support Member States in their preparations through the joint review of the 
technical specifications of data exchange between the SIRENE Bureaux, and in the 
elaboration of the detailed test description. Following the successful SIRENE connectivity 
test, the SIRENE functional test took place in the second half of 2012. Three Member States 
(plus Finland whenever ready and preferably with the rest of the Member States) had to carry 
out a rerun of the test scheduled for the week commencing on 28 January 2013. 
2.3.  Preparations for the migration from SIS 1+ to SIS II 
2.3.1. Technical  preparations 
A converter, provided by the Commission, is at the core of the interim migration architecture 
designed to allow the transition of the SIS 1 data to the new system through ensuring 
consistent communication between both Central SIS II and the technical support function of 
SIS 1+ (C.SIS)
6. 
Testing responsibilities are shared between the the European Commission and France which 
operates SIS 1+. The converter was successfully tested against both SIS1+ and SIS II. The 
test of the full functional integration of the converter was succesfully completed within 
schedule on 21 August 2012, thereby confirming the convertor is able to properly convert the 
messages (alerts) in both directions between the two systems in accordance with the jointly 
agreed specifications. Most of the relatively minor issues encountered were fixed and tested 
during this reporting period. The last test is planned for January 2013.  
The interoperability tests were completed on 11 December 2012, ahead of schedule. The 
results have been handed over to C.SIS for validation and will be made available at the 
beginning of January.  
Following the Converter tests, the second half of 2012 was dedicated to the migration 
rehearsals – first with a limited number of Member States and later, with all of the migrating 
Member States. The Limited Migration Rehearsal provided valuable input and lessons learned 
for the Global Migration Rehearsal. All migration procedures, including the entry into 
operation test, have now been rehearsed at least once by the Central SIS II project team and 
the migrating Member States. The next step will be the live data migration from SIS 1+ to SIS 
II starting early in 2013. 
The Commission continued working closely with the Member States in writing the Migration 
Manual, a document setting out in detail the steps outlined in the Migration Plan. It also 
describes roles and responsibilities throughout the process and describes the detailed schedule 
for the migration. The Migration Manual is undergoing a last update based on the findings of 
the Limited and Global Migration Rehearsal. In order to ensure the smooth migration to the 
SIS II, the COM has in addition supported Member States’ initiatives to step-up the data 
cleansing activitites, i.e. to clean up inconsistent, incomplete or obsolete alerts from the SIS 1 
database. 
2.3.2. Legal  framework 
The Commission proposed in May 2012 an amendment to the legal framework governing the 
actual data migration (the so-called migration instruments). Within the framework of the 
consultation procedure, the European Parliament issued its legislative resolution, at the 
plenary session on 20-22 November 2102. Following its adoption by the Council on 20 
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December, the recast entered into force on 30 December 2012
7 thus securing the legal 
framework for a technically optimised migration process and a possibility of extra financial 
support to the national projects in relation to migration activities.  
During the course of 2012 the SIS-VIS Committee
8 (SIRENE formation), meeting four times, 
reviewed, updated and agreed the text of the revision of the SIS II SIRENE Manual and other 
implementing measures for the purpose of SIS II. The respective adoption of the Commission 
Implementing Decision is foreseen before the entry into operation of the SIS II.  
2.4.  SIS II network  
For operational purposes, Member States have both main and back-up interfaces with the 
wide area communication network, enabling the secure communication of the central and 
national systems. 
During the reporting period, the process of reactivating Member States' back-up interfaces 
continued. A number of tests involving switching between main and back-up sites took place 
in this reporting period. All these test were executed successfully.  
The SIS II legal instruments describe the communication infrastructure dedicated to SIS II 
data and the exchange of data between SIRENE Bureaux
9. Following the Member States 
confirmation of the technical specifications of the SIS II SIRENE mail relay, the Commission 
finalised the procurement procedures. The mail relay was installed in the first half of 2012 
and was first tested by means of the so-called SIRENE Basic Connectivity Tests, for which 
the Commission organised four timeslots for Member States to perform the aforementioned 
tests. The final wave took place on 4 and 5 September 2012. All of the 11 participating 
Member States passed the tests. 
2.5. Security   
The technical solution for a second encryption layer, to further strengthen the network 
security for SIS II, was thoroughly and successfully tested with Germany and Austria in 
September 2012. The SIS-VIS Committee endorsed the roll-out of the technical solution, 
which has already started and will be completed in February 2013.  
3. MANAGEMENT  
3.1.  Financial aspects  
3.1.1.  SIS II budget 
By the end of the reporting period, the total budgetary commitments made by the Commission 
on the SIS II project since 2002, amounted to EUR 167 632 518. The corresponding contracts 
include feasibility studies, the development of the Central SIS II itself, support and quality 
assurance, the SIS II network, preparation for operational management in Strasbourg, 
security, biometrics preparations, communication and experts' mission expenses. 
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Of this amount, EUR  128 372 295 had actually been paid between 2002 and the end of 
December 2012. The main expenditure items were development (EUR  70 792 838), the 
network (EUR 30 375 617), support and quality assurance (EUR 12 612 386) and preparation 
for operational management in Strasbourg and Sankt Johann im Pongau (EUR 9 309 334). 
3.1.2.  Additional financing for Member States' national development 
In order to support the completion of national development projects through the European 
External Borders Fund (EBF), a significant reallocation of resources towards SIS II national 
projects was undertaken within the 2011 programming for the EBF. The Community Actions 
part of the EBF has been made available to eight Member States with constraints to 
accommodate their extra needs in their annual programmes for 2011. 
These projects commenced at the end of 2011 and most of them have been completed by the 
end of 2012. 
Furthermore, the Commission has made all the necessary arrangements to launch a call for 
proposal allowing Member States to apply for the additional contributions under common 
Article 16 of the recast migration instruments at the beginning of 2013. In total, EUR 13 
million has been made available and EUR 715 000 has been fixed as upper limit per Member 
State (to be co-financed 25 % from national resources). 
3.2. Operational  management 
3.2.1.  The Agency for the operational management of the large-scale IT systems in the area 
of freedom, security and justice (eu-LISA) 
The preparatory activities to set up the eu-LISA
 10 (in particular the recruitment of the staff, 
the fitting of the temporary premises, the finalisation of the key documents such as the work 
programme for 2012 and 2013 and the negotiation of agreements with host Member States 
and associated countries) significantly intensified during the reporting period.  
Building on the preparatory work undertaken by the Commission, the Agency took up its core 
responsibilities from 1 December 2012. At that opportunity, the third Management Board 
took place in Tallinn on 29-30 November, in the presence of Mr. Krum Garkov, the Executive 
Director of eu-LISA since 1 November 2012.  
The first meeting of the SIS II advisory group took place on 6-7 June 2012. The next meeting 
will take place in January 2013.  
The eu-LISA will take up its responsibilities as regards the operational management of SIS II 
once the system is brought into operation.  
3.2.2.  SIS II Transition 
The coaching by the Main Development Contractor of the C.SIS in the operational 
management of the SIS II is on-going with a view to handing over the SIS II production 
environment to C.SIS/eu-LISA in the first half of 2013. The draft operational handbook has 
been continuously updated with a view to be completed in cooperation with Member States 
by January 2013. According to the plan outlined by eu-LISA, a hand-over of operational 
management, as well as of the governance aspects of operations carried out by the 
Commission, to eu-LISA will consist of three phases and will be completed by May 2013. 
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3.3. Project  management   
3.3.1.  Global Programme Management Board (GPMB) 
The GPMB continued to provide advice on a variety of Central System-related issues and has 
further enhanced consistency between central and national SIS II projects. In this reporting 
period, the regular meetings of the Member State holding the rotating presidency of the 
Council, the Commission, several Member States' experts (including one newly nominated by 
Estonia) and the Commission's main contractors focused in particular on the the 
Comprehensive test and the solution to the setback encountered in Finland. The 
representatives of the Finnish national project management team participated in the GPMB 
sessions on an ad hoc basis. 
Twenty-three plenary GPMB meetings took place during the period covered by this report.  
3.3.2.  SIS-VIS Committee (SIS II) 
Several key documents on migration and testing were approved at the five meetings of the 
SIS-VIS Committee on SIS II technical matters in the period July – December 2012.  
In addition to regular SIS-VIS Committee meetings, working groups of the Committee and 
workshops, involving Member States' experts, are organised to discuss detailed technical 
issues. These meetings generally focus on issues arising from specific project deliverables: 
–  The Test Advisory Group (TAG), provides the SIS-VIS Committee with an opinion 
on issues related to the organisation, implementation and interpretation of tests. This 
group held eleven meetings in the reporting period. 
–  The Change Management Board (CMB), provides advice on classification, 
qualification and the potential impact of the implementation of reported Change 
Requests. When the technical requirements for the SIS II application were reviewed 
in 2010, it was made clear that the specifications would be frozen untill entry-into-
operation of the SIS II system. This working group, which also reports to the SIS-
VIS Committee, was therefore not formally convened in 2011. However, in 2012, 
Member States and the Commission reviewed and updated the CMB rules of 
procedure to allow Member States to assess whether the planned changes in their 
national systems are in compliance with the Central System. Five meetings of this 
working group took place in 2012.  
–  The Migration Experts Group (MEG) is an ad-hoc group of Member States' experts, 
the Commission project team members, the Operator of the system after go-live and 
the main contractor. This expert group has been used in order to prepare in detail and 
folow up the execution of the different migration rehearsals. Eleven meetings took 
place during the reporting period. 
3.3.3.  National planning and coordination 
The Member States' national project managers (NPM) meetings are organised regularly by the 
Commission to allow the detailed exchange of information on all activities with relevance to 
the global project status. Also in this reporting period, it dealt in particular with the global 
schedule, testing, migration, the transition to the SIS II,the SIS II operational handbook and 
the SIS II Task Force reports. During this reporting period, five NPM meetings took place. 
3.3.4. Council   
The Commission has continued to keep all relevant Council bodies regularly informed about 
the SIS II project implementation, including the timetable and budgetary aspects. In an overall EN  9     EN 
constructive atmosphere, a number of technical, legal and budgetary issues in relation to 
central project have been clarified at preparatory levels. Wherever necessary, the Commission 
has, in addition to the meetings, communicated with the Member States concerned via other 
channels, such as bilateral letters. The Commission presented a SIS II state of play at each of 
the three JHA Councils held under the Cypriot rotating presidency of the Council.  
The Commission circulates a weekly flash report, summarising technical developments, to 
colleagues involved in the project at national level. 
3.3.5. European  Parliament 
The European Parliament continued to be supportive to the SIS II and it has lifted the reserve 
of part of the credits for the SIS II project in the 2012 EU General Budget. 
In order to maintain complete transparency, the Commission keeps the European Parliament 
informed on the whole range of aspects of SIS II development beyond the obligatory reports 
stemming from legal instruments and Council conclusions. 
In addition to the provision of a SIS II project update to the LIBE Committee, the European 
Parliament has been informed about the latest state of play of SIS II at the plenary session of 
19-22 November 2012 at the occasion of the debate on the proposed recast of the migration 
instrument. 
3.3.6. Risk  management 
The Commission closely monitors the risks in the SIS II project with the support of its quality 
assurance contractor. For each identified risk, a mitigation plan is established specifying the 
mitigation measures to be taken. The list of identified risks is updated on a weekly basis and 
is discussed with the Global Programme Management Board every month.  
The main risks during the reporting period were the following: 
•  the readiness of the Member States (end-user applications) and notably the timely 
implementation of "Plan B" in Finland; 
•  the limited time remaining for contingency in the migration schedule. EN  10     EN 
3.3.7.  SIS II information campaign 
According to the SIS II legal basis the Commission shall, in cooperation with the national 
data protection authorities and the European Data Protection Supervisor, accompany the start 
of operation of SIS II with an information campaign informing the public about its objectives, 
the data stored, the authorities having access and the rights of persons.
11 
The preparation of the campaign has been accelerated in September 2012. The Commission 
invited each Member State to designate a contact persons in charge of the campaign 
coordination on national level and involved the national data protection authorites and the 
European Data Protection Supervisor as well. Building on the previous cooperation with the 
Member States, the Commission concluded the contracts for the main deliverables (a leaflet, 
poster and a short video animation).  
Member States will be responsible for disseminating this information materials according to 
their needs (at border crossings, police stations, consulates etc.). 
4. PRIORITIES FOR THE NEXT REPORTING PERIOD 
During the next reporting period, there will be nine principal areas of activity: 
•  the completion by the end of Januray 2013 of the Comprehensive test by those five 
Member States that have to rerun the test,  
•  the completion by the beginning of February 2013 of the SIRENE functional tests 
campaign (within the responsibility of the Member States), 
•  the Member States' notification of their legal and technical readiness to process SIS 
II data and exchange supplementary information, 
•  the adoption before the entry into operation of SIS II of an updated Commission 
Implementing Decision on the SIRENE Manual and other implementing measures 
for SIS II,  
•  the Live Data Migration from SIS 1+ to SIS II which is scheduled to take place 
between 22 January and 27 March 2013,  
•  the entry into operation of SIS II (provisionally scheduled for 27 March 2013 and 
subject to further decision on the final date by the Council) 
•  the 30 days Intensive Monitoring Period following the entry into operation of SIS II 
•  the launch of the SIS II information campaign, 
•  the hand over of the SIS II to eu-LISA. 
5. CONCLUSION 
Thanks to the goal-oriented approach of all stakeholders, the challenges encountered during 
this reporting period were addressed successfully, allowing the SIS II project to remain on 
track for the planned go-live at the end of the first quarter of 2013.  
The expected completion of the Comprehensive test, at the start of 2013, will mark an end to 
the series of test campaigns aiming at reaching the maturity of the entire system.  
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Therefore, the SIS II project is now about to reach its final stage, that is the actual migration 
of data between SIS 1+ and SIS II. The ultimate and timely transition to SIS II, including the 
adoption of a decision on the switchover date, represents the over-riding priority for the 
following reporting period (January – June 2013).  EN  12     EN 
Budget execution 
 
  From 2002 to Dec 2012  From January to Dec 2012 
(EUR) Commitments Payments Commitments Payments 
Development 
(HP/Stéria) 
85.530.668 70.792.838 4.937.621 19.720.697 
Development (Atos) 3.921.248 3.301.041 386.207 2.036.541 
Support & quality 
assurance 
15.852.914 12.612.386 2.760.645 3.119.889 
Network 45.335.129 30.375.617 6.809.121 5.392.500 
Operational 
management 
preparation 
12.986.242 9.309.334 4.020.348 2.232.031 
Security  1 358 310 386.914 0  169.202 
Studies / Consultancy 1 064 410 963  207 103  279 20  947 
Information 
Campaign 
183.943 33  373 150.570,38 0  
Experts Mission 
Expenses 
1.384.780 582.711 181.494 266.134 
Others 14  874 14  874 0  0  
TOTAL: 167.632.518 128.372.295 19.349.285 32.957.941 
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SIS-VIS Committee (SIS II) and Working Group Meetings 
a) Meetings held during the reporting period  
JULY 2012 
4, 10, 18, 24  SIS II Global Programme Management Board 
26  SIS II National Project Managers Meeting 
26  SIS-VIS Committee (SIS II Technical Formation Meeting) 
3, 10, 17, 24, 
31  SIS II TAG meeting (Test Advisory Group) 
5, 18  SIS II CMB meeting 
 
AUGUST 2012 
1, 8, 22, 29  SIS II Global Programme Management Board 
  
  
7, 14, 21, 28  SIS II TAG meeting (Test Advisory Group) 
 
SEPTEMBER 2012 
5, 13, 19, 25  SIS II Global Programme Management Board 
27  SIS-VIS Committee (SIS II Technical Formation Meeting) 
27  SIS II National Project Managers Meeting 
4, 11  SIS II TAG meeting (Test Advisory Group) 
6  SIS II Migration Workshop 
20, 26  SIS II MEG meeting 
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OCTOBER 2012 
3, 10, 24, 30  SIS II Global Programme Management Board 
26   SIS-VIS Committee (SIS II Technical Formation Meeting) 
26  SIS II National Project Managers Meeting 
11, 18, 25  SIS II MEG meeting 
 
NOVEMBER 2012 
6, 14, 21, 28  SIS II Global Programme Management Board 
14/ 23 
SIS-VIS Committee (SIRENE/ SIS II Technical Formation 
Meeting) 
23  SIS II National Project Managers Meeting 
7, 14, 22, 29  SIS II MEG meeting 
30  SIS II CMB meeting 
 
DECEMBER 2012 
5, 12, 19  SIS II Global Programme Management Board 
14  SIS-VIS Committee (SIS II Technical Formation Meeting) 
14  SIS II National Project Managers' Meeting 
6, 13  SIS II MEG meeting 
6, 13  SIS II CMB meeting 
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SIS-VIS Committee (SIS II) and Working Group Meetings 
b) Meetings provisionally scheduled during the following reporting period 
JANUARY 2013 
9, 16, 23, 30   SIS II Global Programme Management Board 
24  SIS-VIS Committee (SIS II Technical Formation Meeting) 
24  SIS II National Project Managers' Meeting 
10, 17, 24, 31   SIS II MEG meeting  
 
FEBRUARY 2013 
6, 13, 20, 27  SIS II Global Programme Management Board 
26  SIS-VIS Committee (SIS II Technical Formation Meeting) 
26  SIS II National Project Managers' Meeting 
7, 14, 21, 28  SIS II MEG meeting 
 
MARCH 2013 
6, 13 , 20 , 27   SIS II Global Programme Management Board 
27  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
27  SIS II National Project Managers' Meeting 
7 , 14 , 21   SIS II MEG meeting  
 
APRIL 2013  
3, 10 , 17 , 24   SIS II Global Programme Management Board 
26  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
26  SIS II National Project Managers' Meeting 
4 , 11, 18 , 25    SIS II MEG meeting 
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MAY 2013 
8 , 15 , 22, 29   SIS II Global Programme Management Board 
30  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
30  SIS II National Project Managers' Meeting 
16 , 23 , 3    SIS II MEG meeting 
 
JUNE 2013 
5 , 12 , 19, 26   SIS II Global Programme Management Board 
28  SIS-VIS Committee (SIS II Technical Formation Meeting)) 
28  SIS II National Project Managers' Meeting 
6 , 13 , 20, 27    SIS II MEG meeting 
 